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FOR WEEK ENDING:   April 19, 2013      REPORT NO.:      5    PROJECT NUMBER: R-29419 

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13  

Pre-Constr. Conf.: 3.11.13 

 

DAY & DATE WORK IN PROGRESS 

Sat. 

4-13 

 

No work activity. 

  

Sun. 

4-14 

 

No work activity. 

 

 

Mon. 

4-15 

 

 

The Contractor began Stage II pavement removal. CR 200S was closed to thru traffic and the signal at SR 11 was taken out-of-service.  

The Contractor also completed work on the final storm structure in Stage I. The Traffic signal subcontractor began dismantling existing signals. 

 

 

Tues. 

4-16 

 

 

The Contractor began installation of Stage II storm piping / structures. Traffic signal subcontractor placed new signal pole foundation and continued 

with new signal work. Landscaping subcontractor placed seed/mulch over area from Str. No. 67 to outflow at Opossum Cr.  

  

 

Wed. 

4-17 

 

 

The Contractor milled-out the remainder of Stage II existing pavement and staged materials. The Traffic signal subcontractor continued new signal 

work. Other site activity rained-out. 

 

 

Thurs. 

4-18 

 

 

The Contractor continued installation of the Stage II storm piping and structures. Traffic signal subcontractor continued installation of conduit / hand-

holes associated with the signal work.  

 

Fri. 

4-19 

 

 

The Contractor continued installation of Stage II storm piping and structures. For the week, the crew installed a total of 193’ of 36” HDPE pipe, 

approx. 300’ of 30” HDPE pipe, and two of the seven Stage II manhole structures.  

The Traffic signal subcontractor re-set pole on new foundation and began installation of new span wire over SR 11. 

 

 

 

Bill Coleman, United Consulting   
PROJECT REPRESENTATIVE 

 


